
 
Contract:  60881 Authorization:  15 A Date:  7/13/2006
  
County:  Lake 
  
Section:  20R-5 
  
Route:  FAP 337 
  
District:  1 
  
Project:        
  
Description:  4.78 KM OF ROADWAY RECONSTRUCTION WITH 2 @ 7.2 M AND 
VARIABLE WIDTH CONCRETE PAVEMENT (JOINTED), DRAINAGE 
IMPROVEMENTS AND TRAFFIC SIGNAL MODERNIZATION ALONG ILLINOIS 
ROUTE 22 (HALF DAY ROAD) FROM ILLINOIS ROUTE 83 (MUNDELEIN ROAD) TO 
U.S. ROUTE 45/ILLINOIS ROUTE 21 IN LONG GROVE, BUFFALO GROVE AND 
LINCOLNSHIRE. 
  
Contractor:  Capitol Cement Company, Inc. 
  
Awarded Contract Value:  $22,496,517.11 
 
Authorization Amount:  $45,000.00 
 
Description and Reason for Change:  Design Engineering Error (other than Bridge 
Plans) 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because provision for this work is included in the 
original contract. 
 




